From: Whelan, Joseph <jwhelan1@usaw net.com>
Sent: Wednesday, February 9, 2011 5:26 PM

To: 'Kabei.Arlene(@epamail.epa.gov'; 'Armann.Steve@epamail.epa.gov';
'Vaille.Rich@epamail.epa.gov'; 'Tyahla.Stephen@epamail.epa.gov';
'Moxley.Bret@epamail.epa.gov';

'Helmlinger. Andrew(@epamail.epa.gov';
'Wall.Steve@epamail.epa.gov'; 'stuart.yamada@doh .hawaii.gov';
'Steven.chang(@doh.hawaii.gov'; 'alec. wong@doh.hawaii.gov'

Subject: Daily Progress Report for February 9, 2011

Greetings all.

Please find below the daily progress report on work items contained within the
recently approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 assessment:

1) The south portion of the west side
assessment of cell E6 is ongoing. The
operations layer of protective stone located
above the anchor trench was removed to
allow the liner material to be further
investigated. Areas to be repaired have been
identified. Repair work continued on the
southern portion of the E6 liner slope today,
and should be completed by Thursday or
Friday. No additional damage was discovered
in this area today.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The final wall section
of the diversion structure was poured today.

2) Box Culvert: The contractor continued
working on forming the transition structure
from box culvert invert to pipe invert. Rebar
work on box culvert walls is ongoing.
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3) Pipe: Backfilling of HOBAS pipe will
continue through this week. Backfill consists
of CLSM concrete.

Cell 6 Leachate Riser Restoration:

1) Today the contractor was able to
resume excavation around the leachate
risers. We anticipate Cell E6 riser
connections to commence on Thursday or
Friday. This work was delayed due to the
muddy access conditions as a result of the
Sunday rain event.

Sediment Basin:

1)  The contractor pumped 52,277 gallons of storm water from the sedimentation
basin today, which was sent to the WWTP for treatment and disposal. These activities
are ongoing.

Evaluating possible hydraulic head below liner system:

1)  Perthe work plan submitted to EPA on 2/1/2011, we have drilled to depth at
temporary piezometer locations PZ-5 and PZ-6. No water was encountered at any time
during the drilling. Since no water was observed, temporary piezometers were not
installed.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None
Please let me know if you have any questions.

Best regards,
Joe Whelan

General Manager
Waste Management of Hawaii
808-668-2985, ext. 15 Office

808-668-1366 Fax
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808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.
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